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This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).

NOTE: Unless otherwise noted, all information contained herein is as of the end of March 2008.

e Project recertified as Voluntary Protection Program (VPP) Star Site.

e Completed force-on-force exercise with no injuries.

Notable Accomplishments

e Completed Special Response Team/Tactical Response Team night training.

e Completed noise monitoring assessment of Hanford Patrol weapons systems.

FY 2008 FH Funds vs. Spend Forecast ($M)

Projected FY 2008

FY 2008 Fiscal Year

Variance

Funding Spending Forecast
RL-20 Safeguards & Security $87.0 $78.7 $83
Budgeted | Budgeted Actual Cost Budget _At
Safeguards & Cost of Cost of of Work Schedule | Schedule Cost Cost Completion
Security Work Work performed Variance $ |Variance %| Variance $ |Variance % (FYos/
Scheduled | Performed CTD)

Current Period (Month) $5.9 $5.9 $4.6 $0.0 -0.6% $1.3 21.6% $77.3
Cumulative-to-Date $299.5 $209.1 $204.5 -$0.4 -0.1% $4.6 1.5% $341.7

(FY 2004-Present)

Numbers are rounded to the nearest $0.1M.

CTD Schedule Performance (-$0.4M/-0.19%6): The schedule variance is within reporting parameters
(= +/-10% and > +/-$1.0M); no variance explanation required.

CTD Cost Performance (+$4.6M/+1.5%b): The cost variance is within reporting parameters
(= +/-10% and > +/-$1.0M); no variance explanation required.
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Schedule/Cost Performance ($M), continued

Performance Analysis
CTD and Monthly ($M)
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Oct-07 |Nov-07 |Dec-07 | Jan-08 | Feb-08 |Mar-08 | Apr-08 |May-08|Jun-08 | Jul-08 |Aug-08|Sep-08
mmm Monthly BCWS 4.4 6.8 5.9 6.0 6.0 5.9 6.0 7.8 5.8 7.3 6.1 9.1
C— Monthly BCWP 4.4 6.8 59 6.3 59 59
C—— Monthly ACWP 3.8 7.6 6.0 7.1 54 4.6
—=8— CTD BCWS 268.8 | 275.7 | 281.6 | 2875 | 2935 | 2995 | 3055 | 3134 | 319.1 | 326.3 | 3325 | 341.7
A= CTD BCWP 268.2 | 275.0 | 280.9 | 287.2 | 293.1 | 299.1
==O==CTD ACWP 263.7 | 271.3 | 277.3 | 284.4 | 289.8 | 2945

Milestone Achievement

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent
significant events in project execution. DOE Enforceable Agreement milestones were established to
provide high-level visibility to critical deliverables and specific status on the accomplishment of these
key events. The FY 2008 Enforceable Agreement milestone information provided herein is based upon
the current baseline including RL-approved changes. Changes from month-to-month in both the total
number of milestones to be completed and in the forecast status of upcoming milestones are the result
of BCRs approved during the reporting period.

Number

Title

Type

Due Date

Actual
Date

Forecast
Date

Status /
Comments

N/A

None due in FY 2008
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